RV College of Engineering®
Mysore Road, RV Vidyaniketan Post,
Bengaluru - 560059, Karnataka, India

Academic year 2024-2025 (Even Sem)

Date: 24/06/2025	**IMPROVEMENT TEST**	**Max. Marks:60**
Semester: 6	**UG**	**Duration: 2 Hour**
Course Title: Software Engineering with Agile Technologies		**Course Code: IS364TA**

DEPARTMENTS OF ISE & CSE

Sl. No.	Questions	M	BT	CO
	PART A(QUIZ)			
1.1	List the benefits of Agile Development.	2	2	1
1.2	Give two advantages of Cohesive group.	2	2	2
1.3	Mention the responsibilities of an agile coach.	2	2	4
1.4	For the given scenario identify the personality types: i. The work is a means to an end which is the achievement of individual goals. ii. The principal motivation is the presence and actions of co-workers	2	3	3
1.5	State the principles of Kanban.	2	1	4

PART B(TEST)

1a.	Discuss the five principles of Agile methodology.	5	2	4
1b.	With a neat diagram explain the extreme programming life cycle.	5	2	4
2a.	For a group of students major project being done in a semester course, list the major risks that a typical project will face.	5	3	3
2b.	Draw a barchart for the following considering the start date as 1/1/2022	5	3	2

Task	Effort(Person-days)	Duration(Days)	Dependencies
T1	10	10	
T2	5	5	
T3	9	10	T1(M1)
T4	6	10	
T5	8	20	T2,T4(M2)

3a.	Taking the example RFID Based Attendance Management system, write the project plan components.	5	3	4
3b.	Consider 7 functions with their estimated lines of code. Average productivity based on historical data is 620 LOC/pm and labour rate is Rs. 8000 per mnth. Find the total estimates project cost and effort? F1 – 2340, F2 – 5380, F3 – 6800, F4 –3350, F5 -4950, F6 -2140, F7 – 8400.	5	3	4
4a.	Illustrate with an examples following cost optimization techniques: ● Algorithmic cost Modelling ● Expert Judgement	5	2	2
4b.	Discuss Maslow's Hierarchy of Needs.	5	2	2
5a.	Discuss the factors influencing Project Management	6	2	3
5b.	Classify the following situations in Project, Product, Business Risk: i. Hardware that is essential for the project will not be delivered on schedule-project ii. Experienced staff will leave the project before it is finished.-Project iii. The underlying technology on which the system is built is superseded by new technology.-Business iv. A competitive product is marketed before the system is completed.-Business	4	3	3

Academic year 2024-2025 (Even Sem)